COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 12/ 2011

ESTI MATE SUMVARY 08:51: 03
CONTI D: C17121 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 17121-BID COFRS REPORTI NG CATECCRY: 6 FACS REF NO
CONTRACT DESCRI PTI O\ TI ME CHARGED: 80.0 DAYS TIME ALLOW 90 WORK DAYS
FY10 Traffic Signal |nprovenents PERCENT TI VE: 88. 89 ORI G TI ME ALLON 90 WORK DAYS

PRQJECT NO SHE R600- 337
FY10 R6 Traffic Signal |nprovenents & Raised Median

NAME OF ROAD: SH95, SH128 & US287
PRQJECT COUNTI ES: BROOWFI ELD, REG ON 6 DENVER
JEFFERSON, REG ON 6
CONTRACTOR:
K. E. C. 1. COLORADO | NCORPCRATED PAY PERI OD ENDI NG 01/ 12/ 2011 DATE TI ME STARTED 04/ 05/2010
5750 W Al RPCRT ROAD DATE LET 12/ 17/ 2009 DATE WORK BEGAN 04/ 05/ 2010
DATE AWARDED 01/ 06/ 2010 DATE TI ME STOPPED 12/ 16/ 2010
DATE CONTRACT EXECUTED 02/ 01/ 2010 DATE ACCEPTED 12/ 16/ 2010
SEDALI A CO 80135 303/ 791- 3759 DATE NOTI CE TO PROCEED 04/ 05/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 636, 943. 74 PARTI Ol PATI NG $ 629, 842. 74 $ 7,938. 98
AWARD PROJECT AM: $ 664, 318. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 08. 89% TOTAL EARNI NGS 629, 842. 74 7,938. 98
FUNDS AVAI LABLE: $ 7,101.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 629, 842. 74 7,938. 98
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -9,964.77 0. 00
SECURI TI ES ENCUVBERED 9, 964. 77 0.00
NET EARNI NGS 629, 842. 74 7,938. 98
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 629, 842. 74 7,938. 98
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNENT DUE $ 7,938. 98

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7121 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17121-BID ESTI MATE RUN 01/ 12/ 2011
PRQIECT: SHE R600- 337 ESTI MATE NO 0007 08:51: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00195 REMOVAL OF MEDI AN COVER 86. 000 86. 000
sy 0. 000 0.00
25. 00000 86. 000 2, 150. 00
0010 202-00200 REMOVAL OF Sl DEWALK 55. 000 55. 000
sy 0. 000 0.00
15. 00000 55. 000 825. 00
0015 202-00203 REMVAL OF CURB AND GUTTER 514. 000 514. 000
LF 0. 000 0.00
8. 00000 514. 000 4,112.00
0020 202-00206 REMOVAL OF CONCRETE CURB RANP 103. 000 103. 000
sy 0. 000 0.00
26. 00000 103. 000 2,678.00
0025 202-00220  REMOVAL OF ASPHALT MAT 133. 000 133. 000
sy 0. 000 0.00
28. 00000 133. 000 3,724.00
0030 202-00250  *REMOVAL OF PAVEMENT MARKI NG 1, 685. 000 1, 685. 000
SF 0. 000 0.00
2.20000 1, 685. 000 3,707. 00
0035 202-00828  *REMIVAL OF TRAFFIC SI GNAL EQUI PVENT 1. 000 1. 000
LS 0. 000 0.00
2, 750. 00000 1. 000 2,750. 00
0040 203-01597  *POTHOLI NG 73. 000 73. 000
HOUR 0. 000 0.00
132. 00000 73.000 9, 636. 00
0045 208-00002  EROSI ON LOG (12 | NCH) 554. 000 554. 000
LF 0. 000 0.00
4.00000 554. 000 2,216. 00
0050 208-00034  GRAVEL BAG 40. 000 40. 000
LF 0. 000 0.00
5.00000 40. 000 200. 00
0055 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0.00

700. 00000 2.000 1, 400. 00



CONTI D Cl7121 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17121-BID ESTI MATE RUN 01/ 12/ 2011
PRQIECT: SHE R600- 337 ESTI MATE NO 0007 08:51: 03
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00050 STORM DRAI'N | NLET PROTECTI ON 6. 000 6. 000
EACH 0. 000 0. 00
160. 00000 6. 000 960. 00
0065 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 2.000
EACH 0. 000 0. 00
1, 050. 00000 2.000 2,100. 00
0070 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 52. 000 52. 000
HOUR 0. 000 0. 00
40. 00000 52. 000 2,080. 00
0075 210-00810 *RESET GROUND SI GN 1. 000 1. 000
EACH 0. 000 0. 00
215. 00000 1. 000 215.00
0080 210-00815 *RESET SI GN PANEL 9. 000 9. 000
EACH 0. 000 0. 00
50. 00000 9. 000 450. 00
0085 210-00870 *RESET COORDI NATION UNI T 2.000 2.000
EACH 0. 000 0. 00
330. 00000 2.000 660. 00
0090 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 53. 000 53. 000
CcY 0. 000 0. 00
93. 00000 53. 000 4,929. 00
0095 403-00721 *HOT M X ASPHALT (PATCH NG (ASPHALT) 190. 000 190. 000
SY 0. 000 0. 00
134. 00000 190. 000 25, 460. 00
0100 503-00036 *DRI LLED CAI SSON (36 | NCH) 57. 000 57. 000
LF 0. 000 0. 00
240. 00000 57. 000 13, 680. 00
0105 503-00048 *DRI LLED CAI SSON (48 | NCH) 84. 000 84. 000
LF 0. 000 0. 00
300. 00000 84. 000 25, 200. 00
0110 607-11525 FENCE (PLASTI Q) 28. 000 28. 000
LF 0. 000 0.00

2.50000 28. 000 70. 00



CONTI D c17121 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17121-BI D ESTI MATE RUN 01/ 12/ 2011
PROJECT: SHE R600- 337 ESTI MATE NO 0007 08: 51: 03

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0115 608-00000  CONCRETE S| DEWALK 63. 000 63. 000
5% 0. 000 0.00
56. 00000 63. 000 3,528. 00
0120 608-00010  CONCRETE CURB RAVP (TYPE 1A) 131. 000 131. 000
5% 0. 000 0. 00
145. 00000 131. 000 18, 995. 00
0125 609-21020 CURB AND GUTTER TYPE 2 (SECTION I1-B) 108. 000 108. 000
LF 0. 000 0.00
27.00000 108. 000 2,916. 00
0130 609-21021  CURB AND GUTTER TYPE 2 (SECTION I1-M) 0. 000 0. 000
LF 0. 000 0.00
29. 00000 0. 000 0.00
0135 609-40010  *CURB TYPE 4 (SECTI ON B) 2, 564. 000 2, 564. 000
LF 0. 000 0. 00
7. 50000 2, 564. 000 19, 230. 00
0140 609-40011  *CURB TYPE 4 (SECTION M 36. 000 36. 000
LF 0. 000 0. 00
7. 50000 36. 000 270. 00
0145 610-00030  MEDI AN COVER MATERI AL ( CONCRETE) (4 | NCH) 5, 152. 000 5, 152. 000
SF 0. 000 0. 00
4.00000 5, 152. 000 20, 608. 00
0150 612-00002  *DELI NEATCR (TYPE |1) (BK-BK) 7.000 6. 000
EACH 0. 000 0.00
31. 00000 6. 000 186. 00
0155 612-00003  *DELI NEATCR (TYPE I11) 4.000 4.000
EACH 0. 000 0. 00
26. 00000 4.000 104. 00
0160 613-00206  *2 | NCH ELECTR CAL CONDU T ( BORED) 3, 542. 000 3, 542. 000
LF 0. 000 0. 00
9. 00000 3, 542. 000 31, 878. 00
0165 613-00306  *3 | NCH ELECTR CAL CONDU T ( BORED) 2,214. 000 2, 214. 000
LF 0. 000 0.00
10. 00000 2, 214. 000 22, 140. 00



CONTI D c17121 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17121-BI D ESTI MATE RUN 01/ 12/ 2011
PROJECT: SHE R600- 337 ESTI MATE NO 0007 08: 51: 03

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0170 613-06000  *NMETER POLE 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0175 613-07000  *PULL BOX (SPECI AL) 10. 000 10. 000
EACH 0. 000 0. 00
330. 00000 10. 000 3, 300. 00
0180 613-07023  *PULL BOX (24" X36"X24") 10. 000 10. 000
EACH 0. 000 0.00
660. 00000 10. 000 6, 600. 00
0185 613-07040  *PULL BOX (30"X48"X24") 2.000 2.000
EACH 0. 000 0. 00
990. 00000 2.000 1, 980. 00
0190 613-70400  *LUM NAI RE HI GH PRESSURE SCDI UM (400 WATT) 6. 000 6. 000
EACH 0. 000 0. 00
330. 00000 6. 000 1, 980. 00
0195 614-00011  *SIGN PANEL (CLASS 1) 127. 000 127. 000
SF 0. 000 0.00
12. 00000 127. 000 1, 524. 00
0200 614-70150  *PEDESTRI AN S| GNAL FACE (16) ( COUNTDOWK) 14. 000 14. 000
EACH 0. 000 0.00
770. 00000 14. 000 10, 780. 00
0205 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) (LED) 32. 000 32.000
EACH 0. 000 0.00
700. 00000 32.000 22, 400. 00
0210 614-70560  *TRAFFI C SI GNAL FACE (12-12-12-12-12) (LED) 14. 000 14. 000
EACH 0. 000 0. 00
1, 200. 00000 14. 000 16, 800. 00
0215 614-72875  *LOOP DETECTOR W RE 9, 024. 000 9, 024. 000
LF 0. 000 0. 00
2. 75000 9, 024. 000 24, 816. 00
0220 614-72876  *TRAFFI C SI GNAL VEH CLE DETECTOR AMPLI FI ER (LQOP TYPE) 12. 000 12. 000
EACH 0. 000 0. 00
495. 00000 12. 000 5, 940. 00



CONTI D c17121 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 17121-BI D ESTI MATE RUN 01/ 12/ 2011
PROJECT: SHE R600- 337 ESTI MATE NO 0007 08: 51: 03

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0225 614-72889  *TRAFFI C SI GNAL VEH CLE DETECTCR (M CRO TYPE) 12. 000 12. 000
NON- | NVAS
( Ve EACH 0. 000 0. 00
385. 00000 12. 000 4,620. 00
0230 614-81140  *TRAFFI C SI GNAL- LI GHT POLE STEEL (1-40 FOOT MAST ARV) 0. 000 0. 000
EACH 0. 000 0. 00
12, 100. 00000 0. 000 0.00
0235 614-81155  *TRAFFI C SI GNAL- LI GHT POLE STEEL (1-55 FOOT MAST ARV) 1. 000 1. 000
EACH 0. 000 0. 00
13, 750. 00000 1. 000 13, 750. 00
0240 614-81165  *TRAFFI C SI GNAL- LI GHT POLE STEEL (1-65 FOOT MAST ARV) 3.000 3.000
EACH 0. 000 0. 00
18, 700. 00000 3.000 56, 100. 00
0245 614-82010  *TRAFFIC SI GNAL POLE STEEL (1 MAST ARM (1-55 FT) 1. 000 1. 000
EACH 0. 000 0.00
10, 450. 00000 1. 000 10, 450. 00
0250 614-82010  *TRAFFIC SI GNAL POLE STEEL (1 MAST ARM (1-65 FT) 1. 000 1. 000
EACH 0. 000 0.00
15, 950. 00000 1. 000 15, 950. 00
0255 614-86246  *CONTROLLER ( TYPE 170E- HC11) 1. 000 1. 000
EACH 0. 000 0.00
16, 500. 00000 1. 000 16, 500. 00
0260 626-00000  *NOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0265 627-00004  *EPOXY PAVEMENT MARKI NG 1, 174. 000 1, 174. 000
SF 0. 000 0. 00
2. 64000 1, 174. 000 3,099. 36
0270 627-30405  *PREFORVED THERMOPLASTI C PAVENENT NMARKI NG (WORD- SYMBOL) 130. 000 130. 000
SF 0. 000 0.00
16. 00000 130. 000 2, 080. 00
0275 627-30410  *PREFORVED THERVOPLASTI C PAVEMENT NMARKI NG ( XWALK- STOP 1,077. 000 1, 077. 000
LIN
5 SF 0. 000 0. 00
9. 00000 1, 077. 000 9, 693. 00



CONTI D: Ccl7121 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17121-BID ESTI MATE RUN 01/ 12/ 2011
PRQJECT: SHE R600- 337 ESTI MATE NO. 0007 08:51: 03

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0280 630-00000 *FLAGA NG 496. 000 496. 000
HOUR 0. 000 0.00
24. 00000 496. 000 11, 904. 00
0285 630-00007  *TRAFFI C CONTROL | NSPECTI ON 78. 000 78. 000
DAY 0. 000 0.00
110. 00000 78. 000 8, 580. 00
0290 630-00012  *TRAFFI C CONTROL MANAGEMENT 66. 000 66. 000
DAY 0. 000 0.00
460. 00000 66. 000 30, 360. 00
0295 630-00015  *UNI FORVED TRAFFI C CONTROL COORDI NATI ON 50. 000 46. 000
HOUR 0. 000 0.00
4.50000 46. 000 207. 00
0300 630-00020  *TRAFFI C CONTROL VEH CLE 5. 000 0. 000
DAY 0. 000 0.00
92. 00000 0. 000 0. 00
0305 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 11. 000 9. 900
EACH 1. 100 41. 80
38. 00000 11. 000 418. 00
0310 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 39. 000 32. 400
EACH 6. 600 363. 00
55. 00000 39. 000 2, 145. 00
0315 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 8. 000 0. 000
EACH 6. 000 426. 00
71. 00000 6. 000 426. 00
0320 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 112. 000 100. 800
SF 11. 200 212.80
19. 00000 112. 000 2,128. 00
0325 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 3. 000 2.700
TYP
B EACH 0. 300 660. 00
2, 200. 00000 3.000 6, 600. 00
0330 630-80359  *PORTABLE MESSAGE S| GN PANEL 45. 000 25. 000
DAY 1. 000 110. 00
110. 00000 26. 000 2, 860. 00



CONTI D c17121 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 17121-BI D ESTI MATE RUN 01/ 12/ 2011
PROJECT: SHE R600- 337 ESTI MATE NO 0007 08: 51: 03

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0335 630-80360  *DRUM CHANNELI ZI NG DEVI CE 30. 000 27.000
EACH 3. 000 132. 00
44. 00000 30. 000 1, 320. 00
0340 630-80380  *TRAFFI C CONE 140. 000 122. 400
EACH 13. 600 34.00
2. 50000 136. 000 340. 00
0345 630-85041  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 5. 000 2.000
DAY 0. 000 0.00
450. 00000 2.000 900. 00
0350 700-70010 F/ A M NCR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0360 700-70016  F/ A FUEL COST ADJUSTNMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0365 700-70028  F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0370 700-70035  F/ A UTC OFFI CER TI ME 2, 080. 000 2, 080. 000
FA 0. 000 0. 00
1. 00000 2, 080. 000 2, 080. 00
0375 700-70036  FORCED ACCOUNTS LANDSAPE RESTCRATI ON 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0380 700-70072  F/ A OBTAIN POAER FROM XCEL ENERGY 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0385 700-70380  F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D Cl7121 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17121-BID ESTI MATE RUN 01/ 12/ 2011
PRQJECT: SHE R600- 337 ESTI MATE NO 0007 08:51: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 625-00001 * CONSTRUCTI ON' SURVEYI NG ( HOURLY) 6. 000 6. 000
HOUR 0. 000 0. 00
138. 00000 6. 000 828. 00
0415 614-81135 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-35 FOOT MAST ARM SE 1. 000 1. 000
CORNER OF 56TH & SH 95
EACH 0. 000 0. 00
11, 945. 00000 1. 000 11, 945. 00
0420 614-84000 TRAFFI C SI GNAL PEDESTAL POLE STEEL SW CORNER 56TH & SH 1. 000 1. 000
95
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2, 300. 00
0425 614-01503 STEEL SI GN SUPPORT (2-1 NCH ROUND) (POST AND SCCKET) 5. 000 5. 000
EACH 0. 000 0. 00
162. 00000 5. 000 810. 00
0430 609-71000 CURB ( SPECI AL) 50. 000 50. 000
LF 0. 000 0. 00
68. 30000 50. 000 3,415. 00
0435 614-81175 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-75 FOOT MAST ARM 1. 000 1. 000
EACH 0. 000 0.00
24, 170. 00000 1. 000 24,170. 00
0440 503-00054 DRI LLED CAI SSON (54 | NCH) 21. 000 21. 000
LF 0. 000 0. 00
518. 00000 21. 000 10, 878. 00
0445 210-00831 RESET TRAFFI C SI GNAL HEAD 2.000 0. 000
EACH 2.000 720. 00
360. 00000 2.000 720. 00
0450 900- 00006 ADDED | TEM ( DOLLAR) / 5, 239. 380 0. 000
DOL 5, 239. 380 5, 239. 38
1. 00000 5, 239. 380 5, 239. 38



CONTI D Cl7121 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17121-BID ESTI MATE RUN 01/ 12/ 2011
PRQIECT: SHE R600- 337 ESTI MATE NO 0007 08:51: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0455 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
4,100. 00000 1. 000 4,100. 00
CAT 0200 CURRENT AMI  $ 620,193.74 $ 7,938.98 $ 613, 092. 74

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620-00011 FI ELD LABORATCRY (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
16, 000. 00000 1. 000 16, 000. 00
0400 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0410 626-01000 PUBLI C | NFORVATI ON SERVI CES 0. 000 0. 000
LS 0. 000 0. 00
4,100. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 16, 750. 00 $ 0.00$ 16, 750. 00

PRQJIECT TOTAL CURRENT AMI  $ 636,943.74 $ 7,938.98 $ 629, 842. 74



